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The Netscape inplenentation has been rolling along fairly snoothly so these
updates should be | ess frequent. As usual | have al so posted this nessage to
t he newsgroup (news://neptune.nos. noaa. gov/oar. netscape) for discussion

1) Deadl i nes

Mar. 15th - Mail hub is powered down.
Mar. 1st - Cal endar Eval uation
Feb. 2nd - Mailhub is taken out of the MX record so it is no |longer used for

any mail functions.

Seeing that nost of the sites are in good shape, currently no action is required
bef ore any of these deadline.

2) Directory - At this point 99% of the OAR users have been noved off of the
mai | hub and are in the LDAP directory. The next step will be for sites to start
i npl enenting there own nessaging server if they haven't already, but we have
sone flexiblity on the tinme-table since the directory step is done.

3) Netscape Cal endar - The MCB has drafted a working list of requirenents (see
attachment) and we are beginning to evaluate the viability of Netscape Cal endar
4.0 and 5.0. On March 1st we will nake a deci sion on whether to go with

Net scape or | ook for sonething else. | amtrying to get the pilot group for the
5.0 server expanded so that we can evaluate it further (if you are interested in
eval uating i Cal endar 5.0 please let ne know and I'I|l get an account created for
you) .

4) Netscape Technical Support - NOAA's technical support expired on Dec. 15th,
Net scape extended the support until the end of the year while we were under the
continuing resolution. Since the first ofhte year we have been in the process
of getting the support renewed. As | understand it the current status is that
"all the paperwork has been signed" and it just needs to go to netscape for them
to process. Case tracker has been extended until the end of the nonth pending

t he paperwork, currently | have nyself down as the contact for OAR at
Headquarters and Eric Hackathorn down as the contact in Boulder. | wll let you
know as soon as | have an update.

5) Mail Relays - The mail relay for Seattle (relay-west) cane up with sone
hardward probl ens. The nmachine was replaced by Sun and reconfigured so it is

now ready to be sent out to Seattle. It will should be in blace by the Feb. 2nd
deadl i ne.

I f anyone has any coments or questions please |et nme know.

t hanks,

Jereny

Jereny Warren
Ent er pri se Network Manager
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